



Results Matrix

Outcomes

Outcome: 1 Improve the livelihoods of Colombian producers in post-conflict areas.										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2018	2019	2020	EOP
1.1 1.1: Average annual net income of small farmers (COL)		COP\$	8,852,604.00	2017	Progress report and final evaluation	P	0.00	0.00	10,800,177.00	10,800,177.00
						P(a)	0.00	0.00	10,800,177.00	10,800,177.00
						A				
Outcome: 2 Increase the productivity of the beneficiary farmers										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2018	2019	2020	EOP
2.1 2.1: Agricultural Production Units (UPA) that reach their productivity goals.		UPA	0.00	2018	Progress report and final evaluation	P	0.00	0.00	600.00	600.00
						P(a)	0.00	0.00	600.00	600.00
						A				
2.2 2.2: Low carbon value chains developed (COL)		value chain	0.00	2018	Progress report and final evaluation	P	0.00	0.00	4.00	4.00
						P(a)	0.00	0.00	4.00	4.00
						A				
Outcome: 3 Increase the implementation of sustainable low-carbon productive practices and/or adaptation measures to climate change										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2018	2019	2020	EOP
3.1 3.1: Farmers that received technical assistance to implementing sustainable farming methods including adaptation to and mitigation of climate change (COL)		farmers	0.00	2018	Progress report and final evaluation	P	0.00	0.00	600.00	600.00
						P(a)	0.00	0.00	600.00	600.00
						A				
3.2 3.2: Farmers implementing climate adaptation measures. (COL)		farmers	0.00	2018	Progress report and final evaluation	P	0.00	300.00	300.00	600.00
						P(a)	0.00	300.00	300.00	600.00
						A				
3.3 3.3: Area that has an efficient management of water resources and that is in accordance with its land vocation. (COL)		ha	0.00	2018	Progress report and final evaluation	P	0.00	0.00	600.00	600.00
						P(a)	0.00	0.00	600.00	600.00
						A				



Outputs: Annual Physical and Financial Progress

1 Sustainable Productive projects						Physical Progress				
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2019	2020	2021	2022	
1.1 Sustainable productive projects implemented (COL)		projects	0	2018	Progress and final report	P	0	1	3	6
						P(a)	0	1	3	6

2 Monitoring and Outreach						Physical Progress				
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2019	2020	2021	2022	
2.1 Monitoring and evaluation systems implemented	This system will monitor the projects financed by the Colombia Sustainable Facility (COL)	M&E systems (#)	0	2018	progress reports	P	0	0	1	0
						P(a)	0	0	1	0
						A				
2.2 Awareness raising campaigns designed/implemented	Activities aimed to the implementation of the communications strategy with social and institutional stakeholders of the COL	Campaigns (#)	0	2018	Progress Reports	P	0	0	1	0
						P(a)	0	0	1	0
						A				

Other Cost
Adminstración y Auditoría

Total Cost



 CRF Indicator

 Standard Output Indicator



EOP	Financial Progress						EOP	Theme	Fund	Flags
	2019	2020	2021	2022						
10	P	0	686000	1080400	177600	1944000	Agricultural Productivity and Food Security	COL		
10	P(a)	0	686000	1080400	177600	1944000				

			000000	1000000	177000	1344000
	A					
Financial Progress						
EOP		2019	2020	2021	2022	EOP
1	P	0	112000	27429	20571	160000
1	P(a)	0	112000	27429	20571	160000
	A					
1	P	0	20000	20000	0	40000
1	P(a)	0	20000	20000	0	40000
	A					

Theme	Fund	Flags
Agricultural Productivity and Food Security	COL	
Agricultural Productivity and Food Security	COL	

	2018	2019	2020	2021	Cost
P	\$0.00	\$0.00	\$0.00	\$72,000.00	\$72,000.00
P(a)	\$0.00	\$0.00	\$0.00	\$72,000.00	\$72,000.00
A					

	2018	2019	2020	2021	2022	Total Cost
P			\$818,000.00	\$1,199,829.00	\$198,171.00	\$2,216,000.00
P(a)			\$818,000.00	\$1,199,829.00	\$198,171.00	\$2,216,000.00
A						